23:55 27/9/25 Work item search - Jira



00





Create




Projects / Restaurant Booking Mini App / Reports


Sprint burndown chart

> How to read this report





Date - September 27th, 2025 - October 11th, 2025



Report: SCRUM Sprint 1

*Work item added after sprint start

Scope changes log

View in All work navigator

23:55 27/9/25 Work item search - Jira

| Date ↑ | Key | Summary | Work type | Epic | Details of scope change | in estimation |
|----------------|------------------|-----------------------------|--------------|------|----------------------------|------------------|
| 2025- 09-27 | SCRUM- 14 [2] | Là Khách hàng, tôi muốn xem | ☐ Story | | Work item added to sprint | 1 |

Your sprint commitment has increased by 1 work item

Due to scope changes: You have 2 work items to complete this sprint

Incomplete work items

View in All work navigator

| Key | Summary | Work type | Epic | Status | Assignee | Work item count |
|----------------|-----------------------------------|--------------|------|--------|----------|-----------------------|
| SCRUM- 7 🖸 | Là Khách hàng, tôi muốn đăng nhập | ☐ Story | | TO DO | DH | 1 |
| SCRUM- 14 🖸 | Là Khách hàng, tôi muốn xem menu | ☐ Story | | TO DO | DH | 1 |

Completed work items

| | | | | | | Work |
|-----|---------|--------------|------|--------|----------|-------|
| Key | Summary | Work type | Epic | Status | Assignee | item |
| | | J. | | | | count |



No work items in sprint have been completed

Work items completed outside of sprint

Work

Key Summary

Work
type

Epic Status Assignee item
count



No work items have been completed outside of the sprint